

**SECRET**

DPS - 2264

July 7, 1958

Copy 3 of 5

Lockheed Aircraft Corporation  
Burbank,  
California

REF: Contract SP-1913

Dear Sir,

We have processed as a supplemental payment \$52,819.96 on Invoice No. 4-8 which is the amount suspended from your original invoice. This suspension resulted through our misunderstanding of certain costs recorded against the contract.

Letter No. 0063 of 28 May 1958 to which we referred in our previous correspondence is Contract Amendment No. 5 to the aforesaid contract written you by the Contracting Officer.

Yours very truly,

Boug

Distribution:

25X1A

- 0 & 1 - Addressee
- ✓ 3 - Contract SP-1913 (Finance)
- 1 - [REDACTED] (Contracts)
- 5 - Reading (Finance)
- 6 - Chrono

25X1A

:eh/7 July 1958

X  
2012  
16/2/62